
IT’S YOUR NICKEL.
WATCH IT WORK.

Washington State 
Department of Transportation 
Eastern Region

US 2 LOWERING CONTRACT

Contract Description:
This contract will lower US 2 between Farwell Road and Peone 
Creek, construct six bridges and multiple retaining walls for the 
NSC/US 2 Interchange, and complete the mainline paving 
through the interchange.  This project also includes the con-
struction of a frontage road system along US 2.
Planned Advertisement Date: Fall 2008
Contract Funds: $59.0 million, updated in 2006 Legislature’s 
“Nickel” package  - All Nickel funds

Interesting Facts:

water tables.
Constructs six bridges.
Work includes constructing several retaining walls totaling 
over 100,000 square feet.

This contract will complete the NSC/US 2 Interchange.



Design Construction

Projected

Progress

Actual    
Planned

US 2 LOWERING CONTRACT
Planned 

Schedule 
Start

Actual
Start

Planned 
Schedule 

Finish
Actual
Finish D

ec
-0

3
Ja

n-
04

Fe
b-

04
M

ar
-0

4
A

pr
-0

4
M

ay
-0

4
Ju

n-
04

Ju
l-0

4
A

ug
-0

4
Se

p-
04

O
ct

-0
4

N
ov

-0
4

D
ec

-0
4

Ja
n-

05
Fe

b-
05

M
ar

-0
5

A
pr

-0
5

M
ay

-0
5

Ju
n-

05
Ju

l-0
5

A
ug

-0
5

Se
p-

05
O

ct
-0

5
N

ov
-0

5
D

ec
-0

5
Ja

n-
06

Fe
b-

06
M

ar
-0

6
A

pr
-0

6
M

ay
-0

6
Ju

n-
06

Ju
l-0

6
A

ug
-0

6
Se

p-
06

O
ct

-0
6

N
ov

-0
6

D
ec

-0
6

Ja
n-

07
Fe

b-
07

M
ar

-0
7

A
pr

-0
7

M
ay

-0
7

Ju
n-

07
Ju

l-0
7

A
ug

-0
7

Se
p-

07

Design Phase 4/1/04 4/1/04 9/08

Actual
Finish Se

p-
07

O
ct

-0
7

N
ov

-0
7

D
ec

-0
7

Ja
n-

08
Fe

b-
08

M
ar

-0
8

A
pr

-0
8

M
ay

-0
8

Ju
n-

08
Ju

l-0
8

A
ug

-0
8

Se
p-

08
O

ct
-0

8
N

ov
-0

8
D

ec
-0

8
Ja

n-
09

Fe
b-

09
M

ar
-0

9
A

pr
-0

9
M

ay
-0

9
Ju

n-
09

Ju
l-0

9
A

ug
-0

9
Se

p-
09

O
ct

-0
9

N
ov

-0
9

D
ec

-0
9

Ja
n-

10
Fe

b-
10

M
ar

-1
0

A
pr

-1
0

M
ay

-1
0

Ju
n-

10
Ju

l-1
0

A
ug

-1
0

Se
p-

10
O

ct
-1

0
N

ov
-1

0
D

ec
-1

0
Ja

n-
11

Fe
b-

11
M

ar
-1

1
A

pr
-1

1
M

ay
-1

1
Ju

n-
11

Construction 8/11/08 5/9/11

Design Phase Continued

50%
Complete

50%
Complete

Current Status: Progress:

0%
Complete interchange plans for approval, continuing staging plan design, designing 

frontage roads, and preparing preliminary contract plan sheets.

Visualization of future Shady Slope Bridge on US 2 
after the completion of the 

“Francis Avenue to US 2 – Structures” contract.

Ultimate NSC/US 2 Interchange.

Right of Way 
delivered separate 

from contract


